
Fiscal Year: 2006  Period: April***** Baseline Scenario: C-410 cost variance corrections *****

Baseline by Year Report 
WBS 04.11.03.01 - D&D of C-410/420 Complex

Incremental - Unescalated Dollars

WBS  Prior 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018  To Go  Total 

 3421 10084 10002 8923           32430
04.11.03.01 - D&D of C-410/420 Complex

 1000 2439 2438 2429           8306
   04.11.03.01.01 - C410/420 D&D Subproject

   Management

  238             238
   04.11.03.01.02 - C410/420 D&D Sector I Removal

 455 1943 2641 2412           7452
   04.11.03.01.03 - C410/420 D&D Sector II Removal

  1110 3530 3772           8412
   04.11.03.01.04 - C410/420 D&D Sector III

   Removal

 1966 4354 1392 310           8022
   04.11.03.01.06 - C410/420 D&D Surveillance &

   Maintenance

 3421 10084 10002 8923           32430
TOTAL
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